SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 9:52 AM

Contract No.:  04-0120F4

Diary #: 756 Const Calendar Day: 288 Date: 19-Mar-2013 Tuesday
Inspector Name: Wilcox, Jason Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60 12PM 60- 70 4PM 60 - 70
Precipitation Condition Light Rain

Working Day If no, explain:

Diary: Dispute
General Comments =
Foggy (AM) and partly cloudy (PM)

GENERAL:

*Extra Work Bills throughout the day

*Diary work

*Site visits

Hinge KE:

*Top deck formwork installation, including forming out the manhole blockout (2 workers 6 hours each).
Hinge AE and AW:

*See Parvis Jalali's diary for details on these operations.

| accrued 1 hour of overtime covering the Contractor’s hours of operation.

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination

CONCO PUMPING
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Dispute
Contractor: CONCO PUMPING

Carpenter JNM Rafael Gomez 6.00 0.00 0.00 6.00 D

Carpenter APP J.D. Freeman 6.00 0.00 0.00 6.00 D

Carpenter JNM Pat Finley 0.00 0.00 0.00 0.00 D

Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00 D

Unskilled Laborer Ray Bedolla 0.00 0.00 0.00 0.00 []

Diary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208 —~
Two worker spent 6 hours each forming the deck access manhole blockouts in the top deck at Hinge KE.
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